COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
JAMESA. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'l

September 24, 2002

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1, 3, AND 4
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify and approve changes in work and accept completed contract work under the
following construction contracts:

Project ID No. APT3080140 - El Monte Airport Slurry Seal Project, City of El Monte
(1), Mission Paving and Sealing, Inc., with changes amounting to a credit of
$126,338.46, and a final contract amount of $438,712.54.

Project ID No. RDC0011595 - Firestone Blvd., Alameda St. to Rosecrans Ave.,
Cities of South Gate and Norwalk (1 and 4), Steiny and Company, Inc., with
changes in the amount of $277.39, and a final contract amount of $289,874.20.

Project ID No. RDC0013412 - Kanan Dume Rd., vicinity of Malibu (3), Sully-Miller
Contracting Company, with changes amounting to a credit of $10,869.50, and a
final contract amount of $547,630.07.

Project ID No. RDC0013873 - Gladstone St. at Rockvale Ave., vicinity of Azusa (1),
L. A. Signal, Inc., with changes amounting to a credit of $5,215.20, and a final
contract amount of $71,095.80.
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Project ID No. RMD1789501 - Parkway Tree Planting, Maintenance District 1,
2000-2001, in the southeast area of Los Angeles County (1), United Pacific
Services, Inc., with changes amounting to a credit of $16,550, and a final contract
amount of $60,325.

CC 6898 - Atlantic Blvd. at Telegraph Rd. (UPRR) Mixmaster, vicinity of Commerce
(1), Brutoco Engineering & Construction, Inc., with changes in the amount of
$36,350.33, and a final contract amount of $17,117,415.29 (Final Acceptance).

Project No. 9037 Unit 4, Long Beach, City of Long Beach (4), with changes
amounting to a credit of $181,715.09, and a total contract amount at this time of
$5,397,170.20 (Partial Acceptance).

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts, Board approval of changes in work in public works contracts, and Board
acceptance of the work of the contracts in compliance with the provisions of the Public
Contract Code. Included inthe enclosures are project and contract data, the scope of work
of changes to be ratified or approved, and the work of the contracts to be accepted.

The Director of Public Works has been authorized by your Board to order changes in work
up to $10,000 for construction contracts. Changes to accommodate field conditions in
order to meet the intent of the plans and specifications are not subject to this monetary
limitation. Enclosed for your ratification are changes in work which | ordered for Project ID
Nos. APT3080140, RDC0011595, RDC0013412, RDC0013873, and RMD1789501; and
Project No. 9037 Unit 4, Long Beach.

Also enclosed for your approval is a change in work in excess of my delegated limits which
is required to complete Cash Contract 6898.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.
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Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $181,715.09 to
an increase in the amount of $36,350.33, while the total values of the contracts range from
$60,325.00 to $17,117,415.29.

Ratification or approval of the changes in work and acceptance of the work of the
respective contracts by your Board is in compliance with the acceptance and prompt
payment provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract cost
summaries are included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board’s directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits of
the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.
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CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of the
changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Ratification or approval of the requested changes and acceptance of the work of the
contracts by your Board will ensure the timely closeout of the respective contracts,
releasing Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

RKM:tn
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cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. APT3080140, EL MONTE AIRPORT SLURRY SEAL PROJECT
(City of EI Monte), Supervisorial District 1

Contractor: Mission Paving and Sealing, Inc., 2213 Rosemead Boulevard,
South El Monte, California 91733

Project Description:

Slurry sealing of airport pavement.

Changes in Work:

(1) Variations in Bid Quantities ($136,284.27)
(2) Drain Construction 4,500.00
(3) Tie-Downs 5,445.81

Total ($126,338.46)

Description of Changes:

(1) The original contract amountis based upon estimated bid quantities of the various bid
items. The contractor is paid based upon actual bid quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) The contractor was directed to extend a storm drain to the existing electrical cabinet
located at the northeast corner of the terminal building and construct a catch basin. This
eliminated the ponding of water in and around the electrical cabinet.

(3) The contract required the removal of all airplane tie-downs in order to complete the

project. In addition, the contractor was directed to upgrade all the airplane tie-downs when
they were reinstalled.
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The costs for Item 1 were based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for Item 3
was based partially on time and materials methods and partially negotiated as provided in
Subsections 3-2 and 3-3 of the contract specifications.

Thirteen additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on May 6, 2002, in accordance with the plans and
specifications. The delay in forwarding this letter to your Board was due to the length of
time given the contractor to furnish the documentation necessary to close out the contract.

Final Contract Amount:

Original contract amount $565,051.00
Changes in work authorized by Director of
Public Works (126,338.46)
FINAL CONTRACT AMOUNT $438,712.54
TKB:ssa
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ACCEPTANCE OF CONTRACT
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PROJECT ID NO. RDC0011595, FIRESTONE BOULEVARD, ALAMEDA STREET
TO ROSECRANS AVENUE (Cities of South Gate and Norwalk),
Supervisorial Districts 1 and 4

Contractor: Steiny and Company, Inc., 12907 East Garvey Boulevard, Baldwin Park,
California 91706

Project Description:

Synchronization of traffic signals.

Change in Work:

Traffic Signal Work $277.39

Description of Change:

Your Board previously approved a change in work to install a more substantial traffic signal
shaft than originally specified in order to accommodate a 45' long mast arm at the
southeast corner of Firestone Boulevard and Pioneer Avenue. The cost for this work
exceeded the original estimate by the amount shown and was based on time and materials
methods as provided in Subsection 3-3 of the contract specifications.

No additional working days were required because of this change.

Project Completion Date:

The contractor completed the project on April 18, 2002, in accordance with the plans and
specifications. The contractor has been notified several times to comply with affirmative
action reporting requirements but has failed to submit the required documents. Therefore,
itis recommended that your Board accept the work of this contract with an imposed penalty
of $2,400 for affirmative action noncompliance. The delay in forwarding this letter to your
Board was due to the length of time given the contractor to furnish the documentation
necessary to close out the contract.
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Final Contract Amount:

Original contract amount

Actual cost of changes in work previously
approved by the Board

Change in work authorized by Director of
Public Works

Penalty for affirmative action noncompliance

FINAL CONTRACT AMOUNT

TKB:en/ssa
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$235,100.00
56,896.81

277.39
(2.400.00)

$289,874.20



ACCEPTANCE OF CONTRACT
September 24, 2002

PROJECT ID NO. RDC0013412, KANAN DUME ROAD (in the vicinity of Malibu),
Supervisorial District 3

Contractor: Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,
Suite 200, Anaheim, California 92801

Project Description:

Resurfacing of roadway pavement.

Changes in Work:

Variations in Bid Quantities ($10,869.50)

Description of Changes:

The original contract amount is based on estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used. The decrease in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
guantities. The costs for these changes were based on contract unit prices.

Project Completion Date:

The contractor completed the project on April 26, 2002, in accordance with the plans and
specifications. The delay in forwarding this letter to your Board was due to the length of
time required for the contractor to furnish the documentation necessary to close out the
contract.
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Final Contract Amount:

Original contract amount

Actual cost of changes in work previously
approved by the Board

Changes in work authorized by Director of
Public Works

FINAL CONTRACT AMOUNT

HK:ssa
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$497,670.10
60,829.47

(10,869.50)

$547,630.07
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PROJECT ID NO. RDC0013873, GLADSTONE STREET AT ROCKVALE AVENUE
(in the vicinity of Azusa), Supervisorial District 1

Contractor: L. A. Signal, Inc., 15100 East Nelson Avenue, Industry, California 91744

Project Description:

Installation of traffic signals with a battery backup system.

Changes in Work:

(1) Variations in Bid Quantities ($7,695.20)
(2) Service Fee Adjustment 680.00
(3) Exploratory Excavations 1,800.00

Total ($5,215.20)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.

(2) Itwas necessary to compensate the contractor for an unforseen increase in electrical
service fees.

(3) It was necessary to perform exploratory excavations to determine the locations of
utilities prior to installing new traffic signal conduits. This work was not shown on the plans.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for Item 3
was stipulated in Subsection 4-1.3.3 of the contract specifications.

No additional working days were required because of these changes.
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Project Completion Date:

The contractor completed the project on June 21, 2002, in accordance with the plans and
specifications. The delay in forwarding this letter to your Board was due to the length of
time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $76,311.00
Changes in work authorized by Director of
Public Works (5,215.20)
FINAL CONTRACT AMOUNT $71,095.80
ERL:ssa
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ACCEPTANCE OF CONTRACT
September 24, 2002

PROJECT ID NO. RMD1789501, PARKWAY TREE PLANTING, MAINTENANCE
DISTRICT 1, 2000-2001 (in the southeast area of Los Angeles County),
Supervisorial District 1

Contractor: United Pacific Services, Inc., 1740 North Hills Drive, La Habra,
California 90631

Project Description:

Planting of parkway trees on an as-needed basis.

Changes in work:

Variations in Bid Quantities ($16,550.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used. The decrease in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
guantities. The costs for these changes were based on contract unit prices.

Project Completion Date:

The contractor completed the project on July 26, 2002, in accordance with the plans and
specifications. The delay in forwarding this letter to your Board was due to the length of
time required for the contractor to furnish the documentation necessary to close out the
contract.
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Final Contract Amount:

Original contract amount

Changes in work authorized by Director of
Public Works

FINAL CONTRACT AMOUNT

AD:ssa
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$76,875.00
(16,550.00)

$60,325.00



ACCEPTANCE OF CONTRACT (FINAL)
September 24, 2002

CASH CONTRACT 6898, ATLANTIC BOULEVARD AT TELEGRAPH ROAD (UPRR)
MIXMASTER (in the vicinity of Commerce), Supervisorial District 1

Contractor: Brutoco Engineering & Construction, Inc., P.O. Box 429, Fontana,
California 92334-0429

Changes in Work:

(1) Cost Impact on Shoring $21,585.90
(2) Modifications to Property Entrance 8,834.94
(3) Impacts to Installation of Sanitary Sewer Stop Logs 2,913.15
(4) Credit for Landscaping (4,770.00)
(5) Modify Temporary Traffic Signal System 382.56
(6) Replace Chainlink Fence and Gate 7,403.78

Total $36,350.33

Description of Changes:

(1) The Union Pacific Railroad required that shoring be designed based on heavier loads
than prescribed in the contract documents. It will be necessary to compensate the
contractor for increased costs resulting from the heavier loads. The impacts included the
use of heavier beams and additional connections.

(2) Your Board previously approved a change in work to modify access to the property
located at the corner of Goodrich Boulevard and Ferguson Drive. The cost for this work
exceeded the original estimate by the amount shown.

(3) Your Board previously approved a change in work to install sanitary sewer stop logs
at night during low flow periods to avoid the possibility of sewage backup. The cost for this
work exceeded the original estimate by the amount shown.

(4) The Union Pacific Railroad requested that all landscaping within their right of way be
deleted from the contract. Public Works will receive a credit for not performing this work.
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(5) Your Board previously approved a change in work to modify the temporary traffic
signal system to accommodate traffic lane conditions. The cost for this work exceeded the
original estimate by the amount shown.

(6) Your Board previously approved a change in work to replace a chainlink fence that
was removed to allow for the reconstruction and widening of the roadway. The cost for this
work exceeded the estimate by the amount shown.

The costs for Items 1, 2, 3, 5, and 6 were based on time and materials methods as
provided in Subsection 3-3 of the contract specifications. The cost for Item 4 was
negotiated as provided in Subsection 3-2 of the contract specifications.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project, with the exception of minor corrective work, on
February 2, 2001, in accordance with the plans and specifications. On May 29, 2001, your
Board approved the partial acceptance of the work of this contract pending the resolution
of a dispute related to shoring and the compaction of base material, completion of minor
corrective work, and completion of previously approved changes in work. All items have
been resolved and completed. Therefore, we recommend that your Board accept the work
of this contract.

Final Contract Amount:

Original contract amount $15,570,133.00
Actual cost of changes in work previously
approved by the Board 1,510,931.96
Changes in work to be authorized 36,350.33
FINAL CONTRACT AMOUNT $17,117,415.29
RA:en
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ACCEPTANCE OF CONTRACT (PARTIAL)
September 24, 2002

PROJECT NO. 9037 UNIT 4, LONG BEACH (City of Long Beach),
Supervisorial District 4

Contractor: Colich and Sons, 547 West 140th Street, Gardena, California 90248

Project Description:

Construction of a storm drain system.

Changes in Work:

(1) Variations in Bid Quantities ($185,627.09)
(2) Granular Bedding Material 3,912.00
Total ($181,715.09)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.

(2) Your Board previously approved a change in work to use a granular bedding material
rather than the native material as required by the specifications. Use of the granular
material was necessary in order to properly support the reinforced concrete pipe. The cost
of this work exceeded the original estimate by the amount shown.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based
on time and materials methods as provided in Subsection 3-3 of the contract specifications.

No additional working days were required because of these changes.
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Project Completion Date:

The contractor completed the project on February 13, 2002, in accordance with the plans
and specifications. However, Public Works and the contractor are currently resolving a
claim submitted by the contractor. In addition, the contractor has failed to comply with the
affirmative action reporting requirements of the contract. In the interim, $37,800 is being
withheld from the value of the contract until the affirmative action matter is resolved.

Rather than delay payment of the retention to the contractor for the completed work,
pursuant to Section 7107 of the California Public Contract Code, we recommend that all
retention be released with the exception of affirmative action noncompliance withholding
discussed above. When the outstanding issues are resolved, we will provide your Board
with our recommendation for final acceptance of the work of this contract.

Amount Due Contractor at This Time:

Original contract amount $4,515,000.00
Actual cost of changes in work previously

approved by the Board 1,101,685.29
Changes in work authorized by the Director

of Public Works (181,715.09)
Withholding for affirmative action noncompliance (37,800.00)
AMOUNT DUE CONTRACTOR AT THIS TIME $5,397,170.20

AD:en
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